EXHIBIT 300 UIl 010-999990382

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-14
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2011-09-15
Date of Last Exhibit 300A Update: 2012-02-29
Date of Last Revision: 2012-08-14

Agency: 010 - Department of the Interior Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 24 - E-Gov & LoB initiatives

1. Name of this Investment: E-DOI - Geospatial Line of Business (GeoLoB)

2. Unique Investment Identifier (Ull): 010-999990382

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Geospatial Line of Business (LoB) is a multi-agency operational framework that
leverages resources for effective geospatial investments to support the missions and improve
performance government-wide. The Federal Government invests billions annually in
geospatial data and duplication is common. The Geospatial LoB, an E-government initiative,
focuses on the improvement of data, services and technology in order to implement Portfolio
Management processes of geospatial resources. These geospatial resources include not
only Federal data but also State and local government data so that cost savings can be
realized through sharing of data at all levels of government. In addition, Geospatial LoB
allows data users to develop potential partnerships and collaboration for geospatial data
acquisition. The Geospatial LoB enables Federal agencies to more effectively leverage their
financial resources in support of mission goals that require geospatial data to achieve
success. Through the Geospatial LoB implementation we are moving forward towards a
portfolio management approach for Geospatial data and technology through planning for a
Geospatial Platform. DOI and the USGS through its leadership and support responsibilities of
the FGDC Steering Committee have worked with member agencies to develop a Geospatial
Modernization Roadmap that will facilitate achieving this strategic direction. The Roadmap
could serve as the foundation for future geospatial IT investments. Also, the Geospatial LoB
provides support to Data.gov as part of the migration of Geospatial One-Stop to the Data.gov
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infrastructure. Federal Partner Agencies supports this collaborative approach for selection
and execution of geospatial IT investment that includes 1) member agency support of the
Roadmap and Value Proposition, 2) selection of a managing partner, and 3) processing the
request through the programmatic budget process for funding prior to proceeding.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This initiative enables Federal Agencies to more effectively leverage their resources in
support of mission goals that require geospatial data to achieve success. These geospatial
resources include not only Federal data, but also State and Local government data so that
cost savings can be realized through sharing of data among all government entities. If tis
investment is not fully funded it will increase the likelihood of duplication of effort across
government entities in the acquisition of geospatial data and associated systems. This
potential for duplication represents a significant cost risk within the Nation's estimate $6.0
billion investment in geospatial data.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

a. Obtained endorsement for OMB Circular A-16 Supplemental Guidance. b. Launched
ERMA mapping application associated with the Deep Horizon Gulf Oil Spill. c. Developed and
released the Modernization Roadmap for the Geospatial Platform. d. Completed analysis on
and developed the refined list of National Geospatial Data Assets. e. Established MOU with
GAO and completed migration of the Geospatial On-Stop (geodata.gov) catalog to the
Data.gov infrastructure.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

a. Develop A-16 Supplemental Guidance Implementation Plan in support of Portfolio
Management. b. Identify and promote pilot geospatial services and applications for the
Geospatial Platform. c. Develop high level requirements for offering infrastructure, data, and
software services during the planning for the Geospatial Platform. d. Maintain and enhance
content of the national geospatial data catalog on Data.gov infrastructure.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-03-01
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$5.4
$0.0
$5.4

$5.4

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$1.3
$0.0
$1.3

$1.3
0
0

$0.0

0.00%

$0.0
$0.0
$0.0

$1.6
$0.0
$1.6

$1.6

$0.3

23.20%

$0.0
$0.0
$0.0

$1.4
$0.0
$1.4

$1.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

1) Technical correction to 2008 funding level: The 2008 rescission was reflected in the 2009
President's Budget Exhibit 53. However, at the time of the submission of the 2009 President's
Budget Exhibit 53, the impact of the rescission on information technology was not fully known.
This investment was not impacted by the rescission and the 2008 funding levels were restored.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1434 ING10PD0280 GS23F9763H 4730
2

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Geospatial line of business has no IT contracts requiring EVM reporting.
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Exhibit 300B: Performance Measurement Report

Section A: General Information
Date of Last Change to Activities: 2012-08-14
Section B: Project Execution Data

Table 11.B.1 Projects

GLoB-0001 Maintenance and hosting of Catalog Hosting on Data.gov.
National Geospatial Catalog
within Data.gov Infrastructure

GLoB-0003 A-16 Supplemental Guidance Develop pilots to implement
Phase | Implementation phase 1 of A-16 supplemental
guidance.
GLoB-0004 Support GeoPlatform Collaborate with federal officials
Implementation on development of full business

case and ensure readiness for
publishing services and
applications to GeoPlatform.

GLoB-0005 Implement Outreach and Implement communication
Communications Strategy strategy for GeoPlatform and
A-16 supplement guidance.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

GLoB-0001 Maintenance and
hosting of National
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Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of

Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)

Geospatial Catalog
within Data.gov
Infrastructure

GLoB-0003 A-16 Supplemental
Guidance Phase |
Implementation

GLoB-0004 Support GeoPlatform
Implementation

GLoB-0005 Implement Outreach
and Communications
Strategy

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

GLoB-0004 Identify services Identify 2-3 geospatial 2012-03-02 2012-03-02 2012-03-02 0.00%
services and/or
applications to
populate
GeoPlatform.gov

GLoB-0004 Support agencies Support steward 2012-03-02 2012-03-02 2012-03-02 151 0 0.00%
agencies to ensure
readiness for
publishing to
GeoPlatform

GLoB-0003 Portfolio management  Develop portfolio 2012-03-02 2012-03-02 2012-03-02 151 0 0.00%
management
templates and
materials

GLoB-0003 Implement phase 1 of Pilot implementation 2012-05-31 2012-05-31 2012-05-31 149 0 0.00%
A-16 supplemental  of A-16 Supplemental
guidance Guidance on 1-3
themes. Update
inventory of the pilot
NGDA Datasets.

GLoB-0005 Communication Implement the 2012-05-31 2012-05-31 2012-05-31 149 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

Strategy communication
strategy for the
GeoPlatform

GLoB-0005 Implementation Implement the 2012-09-19 2012-09-19 121 0 0.00%
communication
strategy for A-16
Supplemental
Guidance
Implementation

GLoB-0003 Support Support 2012-09-28 2012-09-28 88 0 0.00%
implementation of implementation of
A-16 supplimental A-16 Supplemental
guidance Guidance for

population of data to
the GeoPlatform

GLoB-0004 Collaboration Collaborate with 2012-09-28 2012-09-28 165 0 0.00%
Federal officials on
the development on
the full business case
for the GeoPlatform
leveraging outcomes
from the value
proposition
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Section C: Operational Data

Number of Best
Practices articles
coordinated,
dfeveloped, and
disseminated that
encourage Federal
Executives to
geo-enable agency
programs

Percent of significant
data sets fully defined
with respect to
geospatial data
lifecycle

Number of Best
Practices (costs,
schedule, and quality)
defined within each of
the 7 stages of the
geospatial lifecycle

Number of agencies
or operating units
sharing geospatial

data previously used

only by
data-producing
agency

Decommission
geodata.gov
(Geospatial
One-Stop)

Provide and maintain
access to national
geospatial data
catalog.

Initiate portfolio

Number of
Assessments

Number of
Assessments

Number of
Assessments

Number of
Assessments

Content Migration
Completed

# of visits to
geospatial data
catalog

Pilot Geospatial

Customer Results -
Customer Benefit

Mission and Business
Results - Support
Delivery of Services

Process and Activities
- Management and
Innovation

Technology -
Information and Data

Mission and Business
Results -
Management of
Government
Resources

Technology -
Information and Data

Mission and Business

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Table II.C.1 Performance Metrics

2.000000

24.000000

7.000000

0.000000

0.000000

0.000000

0.000000

2.000000

24.000000

7.000000

0.000000

1.000000

0.000000

2.000000

2.000000

36.000000

14.000000

5.000000

0.000000

25000.000000

0.000000

Monthly

Monthly

Monthly

Monthly

Semi-Annual

Monthly

Quarterly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
management Platform Results - Support
approach for Implementation Delivery of Services
Geospatial data and
technologythrough

planning for a
Geospatial Platform
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